
Attachment 4
Budget

(a) (b) (c) (d) (e)

Non-State Share1.)    

(Funding Match)
Requested 

Grant Funding

Other State 
Funds Being 

Used2.)
Total % Funding 

Match

(a) Direct Project Administration Costs -$                            115,000$        115,000$        230,000$        50%

(b) Land Purchase/Easement 4,500,000$               -$                   -$                   4,500,000$     0%

(c) Planning/Design/Engineering/                     
Environmental Documentation -$                            517,000$        517,000$        1,034,000$     50%

(d) Construction/Implementation -$                            5,744,000$     5,744,000$     11,488,000$   50%

(e) Environmental Compliance/                         
Mitigation/Enhancement -$                            115,000$        115,000$        230,000$        50%

(f) Construction Administration -$                            403,000$        403,000$        806,000$        50%

(g) Other Costs -$                            -$                   -$                   -$                   0%

(h) Construction/Implementation                      
Contingency -$                            575,000$        575,000$        1,150,000$     50%

(i) Grand Total                                               
(Sum row (a) thru (h) for each column) 4,500,000$               7,469,000$     7,469,000$     19,500,000$   38%

Notes:
1.) Local Funds
2.) State Revolving Loan Fund
3.) Based on historic City projects.

(a) Estimated at 2% of Total Construction Cost
(b) Based on Vulcan Property Value Calculation, October 2005, see Attachment 4.2
(c) Estimated at 9% of Total Construction Cost
(d) See Attachment 4.1 for detailed Construction Costs
(e) Estimated at 2% of Total Construction Cost
(f) Estimated at 7% of Total Construction Cost
(g) Not Applicable
(h) Estimated at 10% of Total Construction Cost
(i) Sum row (a) thru (h) for each column

Table 6 - Project Budget

Proposal: Vulcan Pit Flood Control and Aquifer Recharge

Budget Category3.)



Non-State Share  
(Funding Match)

Requested Grant 
Funding (DWR 
Grant Amount)

Other State 
Funds Being Used Total

Grand Total       
(Sum rows (a) 
through (h) for 
each column in 

Table 6)

Grand Total       
(Sum rows (a) 
through (h) for 
each column in 

Table 6)

Grand Total       
(Sum rows (a) 
through (h) for 
each column in 

Table 6)

Grand Total       
(Sum rows (a) 
through (h) for 
each column in 

Table 6)

(a) Vulcan Pit Flood Control 
and Aquifer Recharge 4,500,000$          7,469,000$          7,469,000$          19,500,000$        38%

(b)
Grand Total                      
(Sum rows (a) through 
(h) for each column)

4,500,000$        7,469,000$        7,469,000$        19,500,000$      38%

Comments:
(a) - (b) Values from Table 6, Project Budget

Individual Project Title

Table 7 - Summary Budget

Proposal: Vulcan Pit Flood Control and Aquifer Recharge

% Funding 
Match



Attachment 4.1

No. Description Quantity Unit Unit Cost Amount

1 Mobilization 1 LS 25,000$    25,000$           
2 SWPPP 1 LS 10,000$    10,000$           
3 24" Pipeline 17,900 LF 90$           1,611,000$      
4 24" Valves 9 EA 2,000$      17,900$           
5 Air Valves 9 EA 2,000$      17,900$           
6 Blow Offs 9 EA 1,500$      13,425$           
7 Connections 1 EA 3,000$      3,000$             
8 Aggregate Base 4,150 CY 60$           249,000$         
9 Pavement 8,120 TONS 70$           568,400$         
10 Traffic Control 1 LS 50,000$    50,000$           

2,565,625$    
Construction Contingencies (10%): 256,563$       

Construction Total: 2,823,000$    

1 Mobilization 1 LS 25,000$    25,000$           
2 SWPPP 1 LS 10,000$    10,000$           
3 Clearing and Grubbing 1 LS 100,000$  100,000$         
4 Earthwork (Placement) 440,000 CY 4$            1,760,000$      
5 Earthwork (Export) 100,000 CY 8$            800,000$         
6 Construct Channel 

Improvements
5,200 LF 1,000$      5,200,000$      

7 Construct Channel Crossings 1 EA 100,000$  100,000$         

8 Construct Inlet Structures 1 EA 50,000$    50,000$           
9 Construct Outlet Structure 1 EA 20,000$    20,000$           
10 Construct Spillway 1 EA 500,000$  500,000$         
11 Landscaping and Irrigation 1 LS 331,000$  331,000$         
12 Traffic Control 1 LS 25,000$    25,000$           

8,921,000$    
Construction Contingencies (10%): 892,100$       

Construction Total: 9,814,000$    

Legal, Administrative, and Engineering (20%): 2,298,000$    
Land Acquisition1.): 4,500,000$    

Total: 19,435,000$  
Rounded Total: 19,500,000$  

Notes:
Unit costs are based on average bid amounts received in the local area in the past year.
1.) Based on Vulcan Property Value Calculation, October 2005, see Attachment 4.2

Construction Subtotal:

Basin Improvements

Recycled Waterline

Construction Subtotal:

City of Fontana
Vulcan Pit Flood Control and Aquifer Recharge

Preliminary Estimate

April 14, 2011
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